

CS IA Criteria B

Record of Tasks

Task Number	Planned Action	Planned Outcome	Time Estimated	Target Completion Date	Criterion
1	Introduction of IA and thinking of possible ideas	Having a conversation with a computer science teacher	1 hr 20 mins	15/06/2025	A
2	Review and talk with Computer Science sir about possible project ideas	Taking the final approval from the computer teacher for the project idea	45 mins	23/06/2025	A
3	Initial consultation with the client	Meeting with the client and deciding the overall project concept and features	45 mins	25/06/2025	A
4	Verifying project advisor and feasibility	Verified that the proposed project is viable	15 mins	30/06/2025	A
5	Based on the client's needs defining success criteria	Specified measurable criteria based on system requirements	1 week	07/07/2025	A
6	Select technology stack	Selected coding languages, databases, frameworks	2 weeks	21/07/2025	B
7	Defining database schema	Planned database relationships and tables	1 week	28/07/2025	—
8	Create an intuitive user interface	Create an intuitive UI and develop wireframes	1.5 weeks	08/08/2025	B
9	Role-based access control	Differentiated user privileges for students, teachers, and administrators	1 week	15/08/2025	C
10	Establish a unique ID for users	Guaranteed unique IDs for students, teachers, and subjects	1 week	22/08/2025	C

11	Allow image handling for student identification	Added profile photos for all students	1 week	29/08/2025	C
12	System development for automated backups	Ensured regular data backups for security	1 week	05/09/2025	C
13	Create the main CRUD operations	Allow creation, viewing, modification, and deletion of student records	2 weeks	19/09/2025	C
14	Develop advanced search options	Allowed search by multiple criteria such as Student ID, class, subject	1 week	26/09/2025	C
15	Integrate data validation	Prevented invalid values in student records	1.5 weeks	07/10/2025	C
16	Implement real-time logging	Guaranteed time-stamped entries for all enrollment events	1 week	14/10/2025	C
17	Encrypt passwords to secure them	Ensured login credentials are secure	1 week	21/10/2025	C
18	Enable offline functionality	Enabled the whole system to function offline	1.5 weeks	01/11/2025	C
19	Test the entire system against the success criteria	Verified all features work properly	1 week	08/11/2025	B
20	Debug and optimize the system	Fix issues and optimize performance	1 week	15/11/2025	C
21	Gather feedback from the client	Gather feedback from users or stakeholders	3 days	18/11/2025	E
22	Implement necessary changes based on feedback	Final adjustments ahead of deployment	1 week	25/11/2025	C
23	Verify database scalability	Ensured system can expand without performance issues	1 week	02/12/2025	C
24	Write a user manual & installation guide	Documented installation and usage instructions	3 days	05/12/2025	C

25	Deploy system for client use	Installed and configured the final system	1 day	06/12/2025	E
26	Conduct final evaluation	Analyze effectiveness and ease of use	1 day	07/12/2025	E
27	Monitor post-deployment performance	Gather insights on stability and performance	1 week	14/12/2025	E
28	Document project completion report	Completed all development documentation	1 week	21/12/2025	E